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1. EXECUTIVE SUMMARY 

 LIFE OF PROJECT: May 1, 2009 – February 27, 2013 (Three years, ten months).     The project 

was granted an additional eleven month extension starting from March 2013 – 31 January, 2014.  

 

LIFE OF PROJECT FUNDING: The total funding with extension is US$ 24, 291, 291.820. 

1.1 PROJECT OBJECTIVES 

The AgriFUTURO Project’s objective is to increase the competitiveness of Mozambique’s private 

agribusiness sector through the development of competitive agricultural value chains. The project 

includes four major components:   

 Improve the Enabling Environment for Agribusiness;  

 Expand and Strengthen Agribusiness Development Services; 

 Build Linkages to Financing Services for Agribusiness Development; and  

 Increase and Strengthen Public-Private Partnerships (PPPs) 

1.2 GEOGRAPHIC FOCUS 

Nacala Corridor:  

Nampula Province: Angoche, Ilha de Mocambique, Moma, Mogovolas, Mogincual, Mossuril, 

Murrupula, Monapo, Meconta, Nacaroa, Nacala-Velha, Nacala-porto, Ribaue  and Nampula Rapale 

Zambezia Province : Alto Molocue, Gurué, Mocuba, Nicoadala, Ile, Pebane, Milange and Namarrói, 

Manganja da Costa e Inhanssuge. 

 

Beira Corridor:  

Manica: Gondola, Manica, Barué, Sussudenga and Mossourize. 

Sofala : Gorongoza. 

1.3 SIGNIFICANT ACHIEVEMENTS BETWEEN JANUARY –MARCH, FY13 

SUMMARY OF PERFORMANCE INDICATORS AND EXPLANATION OF 

VARIANCE  

 Private investment mobilized:   

 Beira Corridor: AgriFUTURO helped to mobilize investement of US$168,414 which was used to 

purchase agriculture inputs (seeds, pesticides), equipment (tractor and thresher), land 

preparation( weeding,)  and guarantee funds to BOM Bank. The main contribuitor for this 

indicator is the soybeans value chain which accounted for US$162,925.47, which is 97% of total 

investment in the corridor; 

 Nacala Corridor:   AgriFUTURO helped to mobilize investment of  US$ 2,790,000 through 

IKURU which purchased cleaning and packaging equipment from Norway for all types of grains. 

Other contributions came from WISSA with the establishment of a sales outlet for processed 

products  and from the cashew value chain from MAP to purchase raw material for processing . 

These investments will improve the quality of the products produced and ensure a market for 

smallholder farmers.  
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 New jobs created:  

 Beira Corridor:  304 new  jobs were created during this quarter  from which 80 are held by 

women and the soybean value chain is the major contributor.  

 Nacala Corridor: 360 new jobs were created during this quarter (142 were for women). The 

majority of these jobs were generated in the cashew value chain as a result of OLAM’sprocessing 

activities.   

 Exports: 

 Beira Corridor: Generally, the largest contributors to exports are Mangoes and Bananas. 

However, for this quarter there were no Mango exports as it is out of season for them and no 

banana exports as the border with Zimbabwe is still closed while there were no exports to 

Zambia or Malawi as  sometimes happened in the past, nor are overseas exports developed for 

this corridor.   

 Nacala Corridor: This corridor contributed with a value of exports of US$1,108,406 derived 

from the cashew value chain.Tthe main buyers  were OLAM and MAP  and the major destination 

country was India. The export target was only  60% met because this quarter was characterized 

by slow markets.  

 Rural households: 

 Beira Corridor: During this quarter,there was an entry of 1,146 new members, of which 414 are 

women. The drivers of the incremental entries are:  

 availability of seed on a credit basis (provided by BOM bank);  a)

 good market prices from WFP (maize) and from Abilio Antunes (soybeans);  b)
 adoptions of new production technologies.  c)

 Nacala Corridor: The total number of new households that benefited from the project’s 

intervention during this quarter reached 973 of which 246 are hosueholds headed by women. 

The drivers of the incremental entries are:  

  the use of new technologies and management practices, and access to input providers.  a)

 Value of sales:   

 Beira Corridor: The grain and oilseed harvest does not come until later in the year, and there 

are insufficient holdovers from the prior year to register in the data. Nor are there sales in 

other value chains in which the project is involved in this corridor. 

 Nacala Corridor: The value of sales was US$ 39,655,00 resulting from sales of raw cashew by 

producer organizations working with OLINOTU and the SANA Project. This period is 

charaterized by low sales because the majority of crops will only start to be commercialized 

next quarter. The target for the value of sales is still  far from being achieved  but we believe 

that it will be complied  within the remaining quarters of the program. 

 Firms and producer organizations assisted:  

 Beira Corridor:  A total of  eight new “clubs” (equivalent to associations in the Nacala Corridor) 

were registered, of which seven belong to Batani Phaza and one to the Barué FOSC in Manica 

District. AgriFUTURO, in partership with Fundação MICAIA, WFP and TNS, is assisting these 

organizations in production of soybeans,common beans, sesame and maize; 

 Nacala Corridor: Four emerging farmers plus one input supplier received business development 

services;  



 

8 
 

 Value of agricultural and rural loans: 

 Beira Corridor:108 farmers (17 women) received  loans of US$ 94,896.56. These farmers belong 

to the Culima Cuacanaca, Samora MachelandSIWAMA associations, and the ASCs of AGdPM, 

NJERENJE, and PHOENIX.  

 Nacala Corridor: Approximately US$122,849 was lent to CAL to prepare their land and to 

purchase inputs for sesame production.The inputs are going to benefit smallholder producers 

working with CAL. 

 New technologies (indicators for # of hectares, # of organizations, and # of farmers): 

 Beira Corridor: The total area using new technologies or management practices is 1,158 ha on 

which (517 ha are using improved seeds, 295 ha are using mechanization, and 346 haused 

innoculants for soybean production).  

 Nacala Corridor: The total area under improved technologies or management practices is 

21,536 ha,  of which 17,491ha. had the use of improved seeds, 3,144ha were mechanized and 

901 ha  included the use of innoculants for soybeans. Compared to the target for FY13, the use / 

adoption of agricultural management practices excedeed by 126%, and was related to the award 

of grants from the project to OLINOTU and CISTER for the purchase of agricultural equiment 

(tractors) to use in land preparation. 

 Members of cooperatives and producer organizations:  

 Beira Corridor: For this quarter, the Corridor registered the entry of 1, 075 new members of 

which 399 are women.  

 Nacala Corridor: while there was extensive contact with the existing cooperatives and a lot of 

effort went into preparing them for the coming agricultural campaign, no new organizations 

were brought into the program at this time. 

 Number of policies, regulations and administrative procedures:   

 Policy Counting & Targets: In total, AgriFUTURO is working on four policies in 

collaboration with CSO, CTA , FRUTISUL and FRUTICENTRO.  

 The following policies and regulations are in an ongoing process, but during the 2nd quarter of 

FY13, they remained at the same stage:  

 VAT in agriculture: This is a regulation that aims at reducing a distortion of the economy, and a)

AgriFUTURO is working with SPEED to facilitate the discussion with Autoridade Tributaria de 

Moçambique (ATM) to revise the VAT Law in Agriculture.This quarter, there was no notable 

advance in the regulations; 

 The fruit fly socio- economic analysis completed: b)

 Analysis of logistics at Nacala Port: Next quarter the project will undetake a serious of c)

workshops to help the stakeholders to understand develpments made up to date. 

 Removal of the ban on exports of bananas to SADC countries:This is an administrative  d)

procedure that aims at increasing exports of bananas within the Southern African region. There 

were no changes in the regulation during this quarter because it is still pending the regional 
opening of borders.  
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2. HIGHLIGHTS FROM JANUARY – MARCH 2013, FY13 

 
2.1 KEY AGRIBUSINESS GRANTS 

 Grant for construction project :  

 WISSA: AgriFUTURO awarded WISSA a grant of $7,000 to install a sales outlet for 

processed products in  Nampula city that guarantees her smallholder farmers a market once 

WISSA becomes an active buyer.  

 IKURU: The first phase of  construction of the 

warehouse/processing plant and office has been 

concluded but AgriFUTURO is waiting for a progress 

report from IKURU to disburse the remaning 

US$47,300 as part of the total grant of US$68,255. 

However, IKURU is concerned with the delays of the 

contractor and AgriFUTURO recommended that 

IKURU  report the actual status, including photos, 

and try to renegotiate the construction schedule with 

the builder.  

 Agro-Processing and Seed Enterprise:  

 Corredor Agro/Grain Pro: AgriFUTURO 

awarded a discretionary grant of US$10,000 with matching funds to purchase three silos from 

Grain Pro The three silos were delivered in February and installed at the Novos Horizontes farm. 

The silos will be used to store maize in this first phase, which will be supplied by CAL .  

 Irrigation Schemes: 

 The project  awarded  a grant to HORFIPEC for the purchase of equipment to establish an 

irrigation system to improve their nursery. The total amount of  the grant was US$3,500. 

 Equipment for an animal feed processing factory:  

 Evertz /DanMoz was awarded a grant of US$ $85,039.12 to purchase animal feed processing 

equipment that was delivered in April. 

2.2 ACTIVITIES UNDER THE ASC APPROACH 

BEIRA CORRIDOR:  

 Compared to last quarter, the number of Emerging Farmers and production areas increased (see 

Table 1 below) as a result of (i) good performance and (ii) access to bank finance. 

 

TABLE 1. AREA OF PRODUCTION INVOLVING ASCS AND EMERGING FARMERS IN THE 

BEIRA CORRIDOR BETWEEN JANUARY-MARCH, FY13 

Name of the ASC  Sex of producers Production Area (Hectares) 

  EF Sex Production Area (Ha) 

M F Maize Soybeans Sesame Groundnuts Pulses Total of ha 

Vinson G&G 0 0 0 0 0 0 0 0 

Phoenix 6 1 18.5 268 5 0 33 324.5 

Agro-Pecuaria de Manica 1 1 62.9 93.8 0 0 0 156.7 

Sementes NZY 10 2 185 0 2 0 11 198 

Siwama 8 1 0 43 0 0 0 43 

Njerenje 6 0 49.5 31 0 0     15 95.5 

Total 31 5 333 443 7 0 59 833 

Source: AgriFUTURO, April, 2013 

 

 
Picture 1: Phase 1 of the progress of the construction of the 

Warehouse and office of IKURU. 
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 The project has six ASC’s. However, the previous shareholders of Vinson G & G have changed 

their corporate structure and it has been dissolved. The previous shareholders are now working 

primarily with smallholder farmers, but under a completely revised arrangement; 

 The group of ASC’s in total cultivated 949 ha. which represents an increment of 47% compared 

to  last quarter. The most important increase was in soybeans with 428.5 ha. followed by maize 

415.5 ha, and sesame 47 ha, (See Table 1 below); 

 ASC-Sementes NZY:  A training exercise (see below), conducted by an American consulting firm 

represented by Mr. David Stephen, was provided. The main topic was company allocation of 

knowledge to its representatives to facilitate cost calculations in the machine processing of 

seeds; 

 ASC-AgroPecuaria de Manica:  AgriFUTURO facilitated a meeting organized by the BOM to clarify 

the funding process, explain the requirements and process of opening accounts and meeting the 

financial needs of each producer for weeding activities. This meeting was attended by 14 

participants, including 10 producers of which one was a woman, two bank managers, one bank 

supervisor and one field technician from Agro Pecuaria de Manica; 

 

 ASC- Phoenix: A meeting was held with the aim of assessing the needs of producers for the 

2012/2013 crop calendar and finding consensus regarding the unpaid credit of some producers 

from Banco Terra. The following points were addressed: 

 Producer interest in continuing with the emerging farmer program conducted by 

AgriFUTURO and paying their debts to the bank. From the six producers who contracted 

credit with Banco Terra, two producers paid but it took them a year to complete the 

payments; 

 It was agreed that AgriFUTURO will attempt to renegotiate the debts with the bank by 

extending the contract for at least another two years and proposing a plan for payment  to 

the bank; 

  ASC-Phoenix provided land preparation and inputs for one hectare to farmers without 

payments as a way of compensating them from the loss they had last season.  

NACALA CORRIDOR:  

 Currently the project is working with Eight ASCs in this Corridor including : Olinotu, CAL, 

ACOF, MADAL, CISTER, Africa Century, Rei do Agro and Lozane Farms.  

TABLE 2. AREA OF PRODUCTION INVOLVING ASCS AND EMERGING FARMERS IN 

NACALA CORRIDOR BETWEEN JANUARY – MARCH, FY13 

Name of the ASC  Sex of producers Production Area (Hectares) 

F M Total Soybeans Sesame Amendoim Feijao 

nhemba 

Feijao 

manteiga 
Total of hectares 

Olinotu 1226 617 1843  336 682 208  1226 

CAL 495 29 594 587 981    1558 

CISTER (Rapale) 846 354 1200   133 50  183 

ACOF 250 76 326  92 200   292 

MADAL 452 100 552  594 14   608 

CISTER (A. Molocue) 12 4 16     25 25 

Lozan Farm (Malema) 56 24 80 50    25 75 

Lozan Farm (A 

Molocue) 

326 82 408 383     383 

WISSA (por definir) 10 1 11  9 3.5 3.5 *  16 

Africa Century 370 580 950 1,300     1,300 

Rei de Agro 56 4 60 930     930 

Total 2,873 1,871 6,040 3,250 2,012 1,033 262 50 6,606 

Source: AgriFUTURO, April 2013.   
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 Emerging farmer activities within the ASCs:  

 Activities with CAL:  CAL provided technical assistance in pest control, argricultural inputs 

on a credit basis (improved  soybean and sesame seeds), and mechanical land preparation. For 

this quarter, CAL  worked with 36 Emerging Farmers and and 12 producers from the Prosoja 

Project in Gurue. In total  for this quarter, there were 48 Emerging farmers who  cultivated 218 

ha. of soybeans and 234ha. of sesame. 

 Project Impact: there is an increase in total area from 833 ha. to 981 which is a result of the a)

entry of four emerging farmers who will cultivate an area of 20ha. and the availabity of  improved 
sesame seeds which motivated the producers to expand their cultivated areas; 

 Activities with OLINOTU: This ASC used two tractors to provide services in land preparation 

to associated farmers, and linked them to inputs suppliers. Those associated farmers cultivated 

several crops such as sesame, groundnuts and cowpeas; 

 Activities with CISTER( Rapale): CISTER provided land preparation to associted farmers who 

cultivated 183 ha; 

       Activities with MADAL /Concern Worldwide/ADRA:  

 The project facilited links between MADAL and Concern Worldwide to promote sesame a)

production in Inhanssuge and Nicoadala Districts. Concern provided the seeds and MADAL the 

organization of producers using the Madal approach; 

 In Maganja District,  as a result of the partnership with MADAL/ADRA, it was possible to confirm b)

the expected area of production which is going to facilitade the purchase contracts to be 

celebrated between ADRA and producers; 

 

 Activities with WISSA: AgriFUTURO facilitated the construction design of a point of sale 

(canteen) for processed products in the city of Nampula. The project was submitted to the 

municipality and  approved.  Construction will begin as soon as the construction license is 

issued. 

  

2.3 ACTIVITIES UNDER THE FOSC APPROACH 

 BEIRA CORRIDOR: 

 Under the FOSC approach, the project worked with three FOSCs supporting 4,475 farmers, of 

which 804 are women. The major services provided by the FOSCs include: 

  Land preparation, agronomic technical assistance, seed distribution, and linkages with 

financial institutions, input providers and markets; 

 In addition, the project supported various training sessions to members of the FOSCs 

including:  (i) organizational capacity, (ii) association leadership, (iii) soybean production 

techniques, (iv) accounting, and (v) information management; 

TABLE 3. NUMBER OF FOSC AND FOSC MEMBERS, IN BEIRA CORRIDOR DURING 

JANUARY– MARCH,  FY13 

 Name of the FOSC Member Sex Total # Associations/clubs 

M F 

Barué/Manica 2.487 307 2,794 85 

Dombe 527 350 877 32 

Mossurize 657 147 804 34 

Total 3.671 804 4,475 151 

Source:AgriFUTURO, April,2013 
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NACALA CORRIDOR:  

 The project continues to assist the nine FOSCs in Nacala Corridor whose membership currently 

totals 48,124 farmers. For this period the project did not register new entries.  

 The major services provided to the FOSCs include: 

 Technical assistance in production; 

 Linkages with input and service providers; 

 Assistance with business plan development. 

 

TABLE 4. NUMBER OF FOSCS AND FOSC MEMBERS, IN NACALA CORRIDOR DURING 

JANUARY– MARCH,  FY13 

 Name of the FOSC Sex Total # Associations 

M F 

SANA Associations 11, 472 7,914 19,386 721 

SANA Cooperatives 243 59 302 17 

IKURU 2,786 1,540 4,326 133 

AICAJÚ 6,202 2919 9,121 11 

FedaMoz 869 359 1,228 55 

Associações da Alta Zambezia     

GATES 6,339 3,891 10,230 140 

Nicoadala-WV 55 26 81 3 

ADRA 1,490 1,960 3,450 11 

Total 29,456 18,668 48,124 1,091 

Source: AgriFUTURO, April 2013 

 

2.4 PROGRESS ON INDUSTRY ASSOCIATION AND COOPERATIVE 

DEVELOPMENT 

 FRUTICENTRO:  

 Field days: These field days have become more popular and are organized by Fruticentro and are 

actively supported by AgriFUTURO. The latest field day was held in Kugarike Tangue Nhamo 

Association at Manica District and was aimed to: 1) promote and disseminate new technologies 

in maize and soybean production; 2) to demonstrate the possible outcomes expected from 

different types of technologies; 3) to identify pests and diseases that attack the crop, and control 

measures; 4) to demonstrate the acceptable density per area; and, 5) to indicate the ideal time 

for sowing  the crop. Similar activity was held in Mossurrize District; 

 Link with ISPM:  The Institute now sends their students to participate in the field days and to 

assist farmers with their questions.  

2.5 BUSINESS PLAN DEVELOPMENT & MOBILIZATION OF FINANCE 

 During this period, extensive effort went into the following, related activities: 

 Banco Oportunidade de Mocambique, Banco Terra and Barclays Bank were all interviewed to 

assess willingness to participate in a new program by which to provide commercial loans to 

traders during the harvest and sales season for grains and oilseeds. The first two accepted; 

 Two staff members (Octavio Machado for the Beira Corridor and Mario Santos for the Nacala 

Corridor) were selected to staff the initial phase of the above mentioned program. They were 

duly appointed and given initial training in how to go about their new tasks; 
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 Machado, Santos, Stefano Gasparini (as the Director of operations in Zambezia), Sergio Ye (as 

Director of Operations in the Beira Corridor), Abel Lisboa (as the Director of operations in 

Nampula), Randy Fleming and staff representatives from Banco Oportunidade de Mocambique 

and Banco Terra traveled to Zimbabwe for introduction to a USAID funded program under 

Zim-AIED, elements of which our Project wished to emulate in Mozambique; 

 Needs/Constraints analyses of all of our project’s existing clients, and development of resulting 

Action Plans to address these needs and constraints were carried out; and, 

 Additonal business linkages of relevance were developed (see below). 

BEIRA CORRIDOR  

In the Beira corridor, emerging farmer clients were assisted to prepare the necessary business plans 

with which to acquire needed working capital funding for the following activities: 

TABLE 5. EMERGING FARMERS ACTIVITIES IN BEIRA CORRIDOR  

JANUARY-MARCH,  FY13 

 

Famers  

Soy Maize Beans 

 

Cultivated area (ha) 

435.8 405.9 59 

Estimated production  

(tons) 

585.3 608.8 47.9 

Market Abilio Antunes MOZSEEDS  SUNSMILE 

TNS PANNAR 

SENWES SEMOC SENWES 

Dengo Comercial 

Price agreed in purchased 

with contract (Mts/kg) 

13-17 (grains) 

25 (for seeds) 

6 -7 (grains) 

12    (seeds) 

15 -22  

Source: AgriFUTURO, April 2013 

 

NACALA CORRIDOR:  

In the Nacala corridor, emerging farmer clients were assisted to prepare the necessary business 

plans with which to acquire needed working capital funding for the following activities: 

TABLE 6. EMERGING FARMER ACTIVITIES IN NACALA CORRIDOR JANUARY-MARCH,  

FY13 

 Soy Sesame 

Cultivated area (ha) 218 234 

Estimated production  (tons) 207.1 140 

Market Local Japão  

Price agreed in purchase contract (Mts/kg) 16 25 

Source: AgriFUTURO, April 2013 

 

2.6 PROGRESS ON AFLATOXIN 

 AgriFUTURO awarded a US$ 100,000 grant to The University of Lurio, as a contribution to the 

construction of its laboratory that is going to perform soil, seed and aflatoxin tests. The 

disbursement of the first tranche of US$47, 000 was transferred in September 2012. The second 

tranche of US$ 53,000 was pending a progress report from UNILURIO; 

 Brief timeline of the results of the partnership with UNILURIO, for the control of aflatoxin in 

peanuts, maize and other food products; 

 2009 - Establishment of partnership agreements; 



 

14 
 

 2010 - Start of the study on the construction of an analytical laboratory; 

 2011 - Development of the proposed grants for the construction of the laboratory; 

 2012 - Laying of the first stone for the construction of the  bio-molecular and food security 

laboratory; 

 2012 - Monitoring the construction process and the disbursement of grant funds; and, 

 2013 - The structure of the building was finished but it still needs to be fully equipped. 

 

2.7 PROGRESS ON THE INVASIVE FRUIT FLY 

 The results of the  scientific "Assessment of ripening stages of Cavendish dwarf bananas as host 

or non-host to Bactrocera invadens", conducted in Pemba, have been released in the "Journal of 

Applied Entomology".  The publication will allow the Government of Mozambique to negotiate 

with the Zimbabwean and South African Agriculture Authorities to reopen the trading of 

bananas across their borders.  The Ministry of Agriculture is organizing a series of meetings with 

these two countries to reopen the discussion of green banana circulation between the countries. 

 

2.8 ASSISTANCE TO POTENTIAL INVESTORS 

 Over the course of the quarter, assistance was given to a number of potential investors and to 

other donor programs. Among these were the following: 

 GAIN: assisted them with introductions to the potentially interested user community in both 

the Beira and Nacala Corridors and specifically helped them with their launch workshops; 

 Silverstreet Capital: held several meetings with them and provided them with lists of potentially 

interested, investment recipients; 

 Grassroots Business Fund: likewise linked them with several, possible investment recipients; 

 Held several meetings with ”Building Markets” in an effort to give them orientation to the 

environment and suggested potential “clients” to them;   

 With MoU in hand between AgriFUTURO and iDE, agreed on several locations for 

demonstration plots for their irrigation systems and supplied some grant support for initial 

locations both in the Chimoio area and in the Nampula area;  

 Assisted with the planning, logistics and implementation of the successful Gorongosa Workshop 

in which plans for relations with communities in the surrounding “buffer zone” were discussed, 

with special reference to communities on the Mountain itself;  

 Assisted IFPRI with the launch and initial implementation of their work on cellphone banking in 

both the Beira and Nacala Corridors; 

 With the co-sponsorship of SNV and the Canadian High Commission, successfully launched the 

Agribusiness Working Group, which brings together interested parties from the donor 

community and government for monthly workshops;  

 Provided guidance to the Nepad Business Foundation in their attempt to launch a produce and 

dairy processing center in the Chimoio area;  

 Successfully provided Dole Fresh Fruit Company with information needed to orient them to 

Mozambique as a possible source of various fruit products, especially bananas. As part of this 

initiative, a team of senior executives from Dole Europe wound up spending three days at 

Matanuska reviewing their operations and related logistics issues. A possible equity participation 

in Matanuska’s operations, and sourcing of fruit from them for their Middle Eastern operations is 
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still under review as a result. A follow on to this is that Alti Steenkamp, who is interested in the 

possibility of planting MD-2 pineapple for Dole has been authorized to spend several weeks at 

Dole operations in Central America obtaining needed orientation related to the growing and 

logistics of pineapple; 

 Continued to give support to Mark Hassenkamp and CORVUS Investments in their multiple 

interests in agribusiness investments in Mozambique;  

 Negotiated a MoU with Southern Africa Trade Hub (SATH) to represent them in a number of 

impending initiatives in Mozambique over the coming year; 

 Continued to provide support to South Africa Groundnut Marketing, Ltd. (SAGM) in their joint 

initiatives with Madal as well as elsewhere in the country; 

 Worked with INOVAGRO and SDC on the “seed task force” and especially organization of the 

donor sector workshop to discuss seed policy, all of which will channel into a national seed 

dialog involving Government, the involved private sector, and the donor community; and, 

 Worked with IITA representatives and the AflaSafe team, assisting in the development of their 

launch workshop in Nampula. 

 

3. VALUE CHAIN HIGHLIGHTS – 2ND QUARTER (JANUARY – MARCH) 

3.1 SOYBEANS VALUE CHAIN 

BEIRA CORRIDOR:   

 Monitoring Visits in Barue and Mossorize Districts: 

 Undertaken monitoring visits to the fields of Bárue FOSCs, with the objectives to: Verify and 

analyze the status of the crops; Support producers in solving problems at the time of production 

related to pest and disease control; Verify the implementation of the technical 

recommendations; Preparation of the field day, Monitor the Demonstration plots; and, Verify 

and analyze the status of the crops. 

1) The result of of the visits showed that the crops are in good condition. However,  some 

recommendations such as weeding control were given to producers. 

2) The team observed that the Demonstration plots in Mavonde have been attacked by rabbits and 

the  field team instructed them to seal demo plots with bamboo and to set traps.  

3) After the monitoring visits, a contact with potential buyers started for soybeans. 

 Field days initiative in Barue and Mossorize Districts: 

 During the period there were several field days in Manica District, specifically in the association 

Kugarique Tangue Nhamo - Mavonde, in Mossurize, in the administrative posts of M'pengo and 

Espungabera. These events were attended by local, district government representatives.  The 

field days have the following objectives:  

 Raise awareness and disseminate  new technologies for soybean production; a)

 Demonstrate the possible outcomes of using different types of technologies; b)

 Identify the pests and diseases that attack the crop and how to control them; c)

 Recommend the best population density of acceptable plants in a given area; d)

 Recommend the ideal period for sowing  the crop; and, e)

 Share the results of treating soybean with innoculants (with nodules) and without innoculation f)

 Assessment of the Areas of production: 

 In Barue and Mossorize, the total area planned  for soybeans was approximately 3,053 ha. , but 

only 1,580 were planted. Two factors contributed to these figures: lack of soy seeds nationally 
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and poor availibility of the seeds locally. Therefore, producers  interviewed were unanimous in 

recommending  the need to continue searching  for varieties adapted to local conditions and 

their multiplication, because it is crucial for the promotion of soybean. 

 Assessment of the Productivity and Volume of Production:  

 The estimated yield is  between 400-600 kg/ha due to a lack of experience with the crop as well 

as with the use of innoculants and fertilizers. Poor availability of inputs and low purchasing 

power are key elements  that contribute substantially to the low productivity of the crop, 

especially among smallholder farmers. The opposite situation is verified among the ASCs  where, 

because  the comercial farmers act as  providers of a set of services and  promote the use of 

fertilizers and innoculants,  yields are raised to between 900-1,200 kg /ha. 

 

TABLE 7. AREA OF SOYBEAN CULTIVATED IN BEIRA CORRIDOR DURING  JANUARY– 

MARCH,  FY13 

District/Province Number of Producers/members Soybean Performance 

Male Female Total Area planted (ha) Estimated Yields/ 

(Kg/Ha) 
FOSC de Barué 2,487 307 2,794 1,380.2 400 - 600 

FOSC Mossurize 657 147 804 200 400 - 600 

FOSC Dombe/CKK 527 350 877 - 400 - 600 

Total 3,671 804 4,475 1,580.2  

 Source: AgriFUTURO, April 2013 

NACALA CORRIDOR: 

 Corredor Agro (CAL) is the only participant, working with 738 smallholder farmers in Ribaue 

District of Nampula Province plus 12 emerging farmers working in Gurue District of Zambezia in 

conjunction with the Prosoja Project (see Table 8). Activities in soybean  included:  

 CAL provided : Mechanized land preparation, improved soybean seeds (variety safari) and  

technical assistance on pest and disease control; 

 Prosoja provided : Seeds and technical assistance; and, 

 AgriFUTURO : facilitated market linkages among the actors and technical assistance in the  use 

of innoculants as a way to improve yields.  

 

TABLE 8. AREA OF SOYBEAN CULTIVATED IN PARTNERSHIP WITH CAL IN RIBAUE, 

NACALA CORRIDOR DURINGJANUARY– MARCH,  FY13 

District/Province Number of 

associations 

Number of Producers Soybean Performance 

Male Female Total Quantity 

of seeds 

(kg) 

Area 

planted 

(ha) 

Estimated 

Yields/ 

(Kg/Ha) 

Estimated 

Production 

(in kg) 

Ribaue  32 488 250 738 29,350 587 980 575,260 

Zambezia 

province 

233 7,116 4,693 11,809 N/A 13,635 900 12,271,275 

   Source: AgriFUTURO, April 2013 
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3.2 GROUNDNUTS VALUE CHAIN 

BEIRA CORRIDOR:   

The Project’s ASC Phoenix continued to work on the development of commercial groundnut 

operations with a market outlet focused on a client based in the United Kingdom but selling 
internationally. (Hard data on what he has developed to date in this regard is not available). 

In addition, while in Zimbabwe, National Technical Director Randy Fleming spoke with Mr. Rob 

Kelly, the Chairman of AgriSeed Company about the possiblity of crossing the border to develop 

operations in groundnuts on the Mozambique side of the border. Kelly promised follow up when 

opportune for him. 

NACALA CORRIDOR:   

This crop includes the contributions of Olinotu, IKURU, and producers associations assisted with 

the SANA Project. Eleven districts of Nampula Province where involved: namely Angoche, Ilha de 

Mocambique, Meconta, Memba, Mogincual, Mogovolas, Monapo, Mossuril, Murrupula, Nacala Velha, 

Nacala Porto and Nacarôa.  There was a reduction in the estimated production from 6,000 tons to 

approximately 4,000 tons (see Table 8). This was due to late rains in some regions such as Mossuril, 

Nacala Velha and Porto, thereby influencing areas and income projected. 

 

TABLE9. AREA OF GROUNDNUTS CULTIVATED IN NACALA CORRIDOR DURING  

JANUARY– MARCH,  FY13 

District/Province Number of 

associations 

Number of Producers/members Groundnuts Performance 

Male Female Total Quantity of 

seeds (kg) 

Area planted 

(ha) 

Estimated 

Yields/ (Kg/Ha) 

Estimated 

Production (in kg) 

Nampula 

Province 

721 11,471 7,914 19,386 They used 

mainly own 

seeds 

6,778 679 4,602,660 

Zambezia 

Province 

124 1,738 1,893 3,631 N/A 2,459 600 1,475,400 

   Source: AgriFUTURO, April 2013 

 

3.3 SESAME VALUE CHAIN 

BEIRA CORRIDOR:   

 There is currently relatively little ongoing activity in Sesame in the Beira Corridor at this time. 

When appropriate, client farmers are still being encouraged to consider the crop. It remained to 

be seen at the end of the last, harvest season how many client farmers were going to be 

interested in planting sesame in the next round. International market prices have been rather 

erratic over the last, few years and many farmers in this area are becoming more skittish about 

the crop. 

NACALA CORRIDOR:   

 This crop includes contributions from CAL, IKURU, Olinotu, Wissa and producer associations 

working under the SANA Project. Twelve districts from Nampula Province were invovled: 

Ribaue, Angoche, Ilha de Mocambique, Meconta, Memba, Mogincual, Mogovolas, Monapo, 

Mossuril, Murrupula, Nacala Velha, Nacala Porto and Rapale. Activities in sesame included:  

 CAL provided: mechanized land preparation and mechanical sowing following the contracted 

production established with smallholders in Ribaue and Monapo. As part of that, CAL also 
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provided distribution of improved seeds (variety and Lindi and Omera). Due to irregular rains in 

this region, there is a high probability of area reduction. 

 IKURU and SANA provide: Technical assistance for production; 

 AgriFUTURO: facilitated market linkages among the actors and technical assistance in use of 

innoculants as a way to improve yields. 

TABLE 9. AREA OF SESAME CULTIVATED IN NACALA CORRIDOR DURING  JANUARY– 

MARCH,  FY13 

District/Province Number of 

associations 

Number of Producers/members Sesame Performance 

Male Female Total Quantity of 

seeds (kg) 

Area 

planted (ha) 

Estimated 

Yields/ (Kg/Ha) 

Estimated Production 

(in kg) 

Nampula Province 654 10,843 7,318 18,161  N/A 4,260 360  1,536,490 

Zambezia Province N/A 214 107 321 N/A 726,5 400 290,600 

Source: AgriFUTURO, April 2013 

 

3.4 PULSES VALUE CHAIN 

BEIRA CORRIDOR:  

The Project did not have any, significant farmer interest among our client farmers in Pulses in this 
area during the quarter. This is being actively worked on to change attitudes going forward. 

NACALA CORRIDOR:   

The major and important beans in this corridor are cowpeas and pigeon peas, and the figures are 

presented together. In total, beans were produced in thirteen districts of Nampula Province: 

Angoche, Ilha de Moçambique, Meconta, Memba, Mogincual, Mogovolas, Monapo, Mossuril, Murrupula, 

Nacala Velha, Nacala Porto, Nacarôa and Rapale. 

 

TABLE 10. AREA OF BEANS (COWPEA AND PIGEON PEAS) CULTIVATED IN NACALA 

CORRIDOR DURING  JANUARY– MARCH,  FY13 

District/Province Number of 

associations 

Number of Producers/members Beans  Performance 

Male Female Total Quantity of 

seeds (kg) 

Area 

planted 

(ha) 

Estimated 

Yields/ 

(Kg/Ha) 

Estimated 

Production (in kg) 

Nampula Province 654 10,843 7,318 18,161  N/A 4,260 360  1,536,490 

Source: AgriFUTURO, April 2013 

 

3.5 FRUITS AND NUTS: BANANA, MANGO, PINEAPPLE AND CASHEW 
NUTS HIGHLIGHTS 

BEIRA CORRIDOR:  

 Banana:  Although the Project was not able to generate significant, specific interest in the 

banana value chain in this corridor during the quarter being reported, ongoing support of the 

FrutiCentro program continued, efforts to mitigate fruit fly problems in the area continued, and 

plans were established to help DanMoz in their program to create up to a 10 ha. planting of 

bananas. In addition, plans were put in place for a group of AgriFUTURO personnel and possibly 

interested clients to cross the border into Zimbabwe and review the highly successful Zim-AIED 

banana program there with the idea of trying to replicate appropriate elements of it in 

Mozambique (this has subsequently been followed up). 
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 Mango: In the case of mango, we highlight the following information: 

 Lucite Emprendimentos: The farm of Pascoal de Castro Alves suffered a fire which 

destroyed nearly 90% of the 12 ha. planted. This situation will now seriously slow their 

production plans; 

  Pinto Agro Pecuaria: By his own decision, allegedly due to a  lack of export markets, pruned 

the 30 ha. of mango trees planted. The owner claims that the group of mango producers need 

more support in eradication of the fruit fly, establishment of irrigation systems and a packhouse, 

and  a processing unit for dried fruits; 

 Frutas de Revue: owned by the private entrepernuer Pedro Paulino, promised to provide 

information next quarter, in April, 2013. 

 Cashew:  

 In the context of monitoring visits, AgriFUTURO visited the District of  Machaze for an 

exploratory trip with the objective of meeting the head of the District Economic Activities 

(SDAE ); 

 Visit the cashew nursery in Guezanhe in preparation for the program to be implemented by 

AgriFUTURO fostering this crop by using direct planting techniques. This approach is  an 

alternative  that yields good results. 

NACALA CORRIDOR 

 Cashew: 

 Associations affiliated to the 17 cooperatives assisted by the project in partnership with SANA 

sold approximately 98 tons of raw cashew to IKURU and OLAM, paying an average price of 

10,00 Mts/kg, which totalled US$33,793. Additionally, OLAM exported approximately 100 tons 

to the Indian market, which generated about US$810,344 of  international exports. 

 Activities under the local pineapple initiative:  

 Three associations in Nicoadala District received from World Vision (WV) technical assistance 

on planting pineapples and from AgriFUTURO received a business plan designed to help them to 

establish a small-scale irrigation scheme at low cost, to mitigate the water stress problem and to 

spread production through the year. The business plan includes a financial component for 

irrigation which is to be submitted to International Development Enterprises (iDE) for potential 

funding; 

 A market research initiative is ongoing  domestically;  

 Fifty hectares of pineapple will be planted by Mozambique Bioful Industry (MBFI) in Mocuba 

District. The production is  to be sold domestically.  AgriFUTURO will assist MBFI to increase 

yields thru a training program and possibly by setting up  five hectares of demonstration field to 

demonstrate the techniques of production. 

 MD2 Pineapple Initiative: 

 MULTIFRUTAS company has a multiplication field of 0.5 hectares of pineapple variety - MD2. 

Part of the production was affected by "Phytophtera". The disease was  detected during one of 

the monitoring visits done by the AgriFUTURO field techinicians to the farm  and the project 

recommended  treatment using the chemical  "Aliette" which proved effective.   

 Mangoes: 

 The private company Horfipec received a grant of US$3,500 to establish anirrigation scheme  

The payment was made to the supplier (iDE). The irrigation system will contribute to  the 

development of the nursery for mangoes and others fruits.  
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3.6 ENABLING ENVIRONMENT (COMPONENT 1) HIGHLIGHTS 

IMPROVE THE ENABLING ENVIRONMENT FOR AGRIBUSINESS 

 Establishment of value chain associations: AgriFUTURO, in partnership with SATH, has initiated 

the process of establishment of a national soybean association. So far a list of potential members 

has been produced and a next phase will follow with the organization and meeting with all 

stakeholders (potential members) to initiate the legal process of establishment; 

 Field days: During the present reporting period, FRUTICENTRO continued with the field days 

which have become more popular and are actively supported by AgriFUTURO. Two field days 

were held, one in Kugarike Tangue Nhamo Association in Manica District and another one in 

Mossurrize District, both with the following topics: promotion and dissemination of new 

production technologies of maize and soybeans; demonstration and comparison of results using 

different technologies; identification of pests and diseases and control measures; demonstration 

of the acceptable density per area; and sowing period for the crop. 

DEVELOP A NATIONAL COMPETITIVENESS STRATEGY 

 AgriFUTURO coordinated the preparation of the logistics for the launch of the G8 New 

Alliance for Food Security and Nutrition for Mozambique. This event took place in April, at the 

VIP hotel in Maputo, with approximately 150 participants. AgriFUTURO was engaged in the 

planning of the event including:  

 Coordination with CEPAGRI and USAID, to organize the logistics of the G8 New Alliance for 

Food Security and Nutrition launch; 

 AgriFUTIRO team was engaged in the: Organization and training plan; Prepare list of 

participants; Work on invitation letter with CEPAGRI; Work on invitation with USAID; Send 

agenda to all participants for ; Confirm the venue; Roll Ups; Hotel reservations at Southern Sun; 

Lunch and Coffee breaks; Translation and sound equipment; Decoration; Exhibition; and, 

Protocol. 

 AgriFUTURO participated in the consultation Partner’s meeting regarding USAID’s Strategic 

Plan. This meeting was part of the public consultations with representatives of the private 

sector, civil society, and community based organizations to understand the concerns and 

priorities in the development of the next USAID Strategic Plan for Mozambique. Other topics 

included in the meeting were: Evaluation of projects implemented with support from USAID in 

Mozambique; Proposed improvements for the next five years. As a result, the representatives of 

organizations operating in the Agriculture sector have expressed interest to see included in the 

next USAID/Mozambique strategic plan the following : research and technology transfer to 

farmers; access to attractive markets; finance for  rural value chains with better profit to the 

producers; and, rural Infrastructure such as small irrigation systems; 

 AgriFUTURO and SNV jointly organized the first “Agribusiness Working Group” meeting which 

is a gathering of donor and NGO participants to discuss important agribusiness issues. The topic 

for the first session was “Large Commercial vs. Smallholder Agriculture, is there a way 

between?”, the second session was presented by Banco Oportunidade on the subject of rural 

finance; the third was about irrigation and IDE was the presenter with examples of Elephant 

Pepper chilies producer in Marracuene as a case study. These meetings are held every month and 

will continue with discussion of different topics. Participants include representatives from 

USAID, the Canadian government, the EU development organization, the IFC, iDE, Banco 

Oportunidade, MSU, the Danish development agency, Export Marketing and others.



 

21 
 

DEVELOP A NATIONAL COMPETITIVENESS REFORM AGENDA 

 The Logistics Review for the Nacala and Beira Corridors has been finalized and released. The 

Logistics Review is intended to focus attention on those points where the current situation is 

sub-optimal and where unnecessary bottlenecks are impeding progress. For the region, the 

Review can serve as one more building block in construction of the hoped for economic 

integration of the region. If duly acted on, the recommendations contained in the Review can 

facilitate the economic development of such neighboring countries as Zimbabwe, Zambia, 

Malawi, and the eastern region of the Democratic Republic of the Congo. Key recommendations 

include:  

 Logistics System users should be organized into viable associations that can be used both as 

conduits by which to inform stakeholders and to influence public action and use of money. 

There should be a continuous push for the upgrading and integration of all documentary 

processing both at the ports and at the border crossings; 

 Next steps include the dissemination of the recommendations to key policy implementers for 

adoption in a workshop being organized for late June. Implementation of the key 

recommendations. Formation and/or strengthening of stakeholder associations, especially 

exporters associations in both the Beira and Nacala Corridors. 

 

4. PROJECT PERFORMANCE INDICATORS 

TABLE 11. JANUARY-MARCH, FY13 SUMMARY OF AGRIFUTURO PERFORMANCE 

INDICATORS ACTUAL COMPARED TO TARGETS 

Performance Indicator FY13 

Target FY13 Oct - Dec Jan–Mar   

Private Investment Mobilized $20,051,000 $599,980 $2,958,413.80 

New jobs Created 29,743 17,397 33,101 

Value of Targeted 

Exports 

International $45,111,000 $5,036,406 $1,108,406 

Regional $2,540,000 $22,413 $0 

Rural Households Benefitted 135,457 72,770 74,889 

Value of Incremental Sales $25,294,053 $408,251.49 $39,655 

Firms and Producer Organizations Assisted  4,790 2,734 4,875 

Value of Agricultural and Rural Loans $3,239,616 $450,500 $217,744 

Number of PPPs Established 4 1 1 

# of Hectares under Improved 

Technologies or Management Practices 

50,800 32,480 62,809 

# of Private Enterprises or Producer 

Organizations Applying New Technologies  

4,770 3,043 4,815 

# of Farmers and Others Who Have 

Applied New Technologies/Management 

Practices  

125,006 49,365 126,237 

Members of Legalized Cooperatives and 

Farmer Associations  

33,000 5,000 0 

# of Policies, Regulations, 

Administrative 

Procedures 

Analyzed 4 0 0 

Consultations 2 0 0 

Proposed 2 0 0 

Approved 2 0 0 

Implemented 4 0 0 

Source: AgriFUTURO, April 2013.  
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5. MAJOR IMPLEMENTATION ISSUES AND LESSON LEARNED 

5.1 MAJOR IMPLEMENTATION ISSUES 

 Lateness in the formalization of the project extension caused a great deal of time being spent on 

budget realignment and administration issues.  

 Anxiety over formalization of the project extension led some members of staff to seriously 

consider seeking alternate employment which required senior staff time to provide reassurance. 

 Malaika Mongo tendered her resignation generating a need to reallocate work- loads among the 

Maputo staff and reassign Joana Ledge to take her place. 

 Sarah Clark was terminated as an STTA to the program with extensive responsibility in editing 

tasks which required a redistribution of her duties among the remaining, Maputo based staff. 

 The launch of the AgroCredito program in cooperation with Banco Oportunidade de Mocambique 

(BOM) and Banco Terra, designed primarily to inject liquidity into the market for agricultural 

commodities, required negotiations with the banks, identification and training of the two, 

dedicated staff members, and proper orientation of potential clients. 

 The absence of Anabela Mabota on maternity leave and the re-orientation of the field staffs 

required adjustments to the modus operandi of the project's M & E system. 

 All three of our field offices changed coordinators and it has taken time to reorganize and suture 

the new offices.   

 Jeremias Aiuba, Technical Field Assistant in the Nampula area, was sick for a long time. His 

absence placed an overload on his colleagues; and, 

 Our staff is encountering resistance among a significant number of our clients to providing the 

requested M&E data. They regard the requests as “intrusive” and/or “too much extra effort in 

data collection relative to the benefits derived from the program”. 

 

5.2 LESSON LEARNED 

 Insufficient commercial working capital:  

 One of the most significant inhibitors to normal functioning of the market for agricultural 

commodities is insufficiency of working capital in the commercial sector. This can best be 

alleviated by short term, well timed, working capital loans to traders and dealers. Our recently 

launched, working capital financial program, working closely with BOM and Banco Terra, is 

geared accordingly. 

 Market linkages promotion: 

 Focusing on yield improvements alone, and in effect promoting a supply push approach, is rather 

analogous to pushing wet spaghetti, it is hard to get much traction out of it. A better approach 

would be to identify where there are constraints or needs in the system and tailoring program 

efforts to address these. This is more of a “demand pull” approach to development and is more 

effective. A first step, of course, is the identification of viable market opportunities.  

 Increasing labor productivity and adding value at the farm level: 

 Critical technologies whose use should be encouraged include: 

 Small scale irrigation systems; a)

 Animal traction and its multiple uses; b)
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 Small unit mechanization (not large tractors but small multi-cultivators which can be used for c)

multiple task facilitation by smallholder farmers); 

 Use of viable/optimal seed material (while avoiding use of old, low germination seed that is d)

trashed from seed company inventories and flogged by donor agencies thinking they are helping 

farmers); 

 Inter-planting of longer term perennials along with cash crops (initially, for example, inter-e)

planting cashew, and then graduating to mango, avocado, litchi, etc.); and, 

 Improvements to post-harvest storage and handling (reducing loss of product and improving on f)
problems with such things as aflatoxin contamination). 

 Seek to add value wherever possible at the farm level. This implies initiatives of farmer or village 

level, initial processing (such as first stage processing of cashew, which parenthetically will also 

help processors who are coping with new, minimum wage laws). Another example that merits 

further investigation is the shelling of groundnuts at the village level, although tradeoffs between 

enhanced income for farmers on the one hand and increased risk of aflatoxin contamination 

while in storage need to be taken into consideration. 

 Integrated farm income promotion:  

 Focus on whole farm income rather than on one crop per se. For example, a grain farmer can 

also be encouraged to raise poultry, with some of the grain being fed to the chickens, etc. At a 

more ambitious level, consider including dairy operations. 

 Focus on high value crops: 

 On income enhancement rather than on yield improvements within a low income crop. The 

return on effort will be greater.  At the same time, do take note of the risks implicit in some, 

potentially higher value crops. For example, some vegetable crops may yield higher income but 

also imply higher risk from insect predation, etc. so make sure that all such variables are taken 

into consideration when making recommendations. A farmer with low income cannot afford a 

disaster. 

 

6. KEY ACTIVITIES PLANNED FOR NEXT QUARTER: 

 Quality control :  

 Assist  Cajú Ilha, Cajú Ilha Angoche  and Korosho, all cashew companies, to draft  their work 

plans to start the implementation of the QMS  procedures ;  

 Work with WORLD VISION  (WV) in Nicoadala District -Zambézia under the  pineapple  

initiative and other fruit variety to help them to comply with the quality standards; 

 Revisit the "Mango group" in Chimoio under the  GlobalGAP and Brith Retail Consorcium 

(BRC) standards process; and, 

 Visit Farmers Associations and Cooperative's (Samora Machel, Cuguta Cuchanda, Culima. 

Cuacanaca and e Agro-pecuária de Manica (AGPdM) under the Global GAP/BRC implementation. 

 Under the new approach:  

 Striveo implement  an AgroTrader  program in Nacala and Beira Corridors in partnership with 

Banco Terra  and Banco de Oportunidade (BOM) similar to a comparable program operated by 

Zim-AIED in Zimbabwe; 

 Investigate the possibility of introducing crops in co-plantings of, for example, horticulture 

through the introduction of small-scale irrigation; and, 
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 Assess the feasibility of installing cleaning and selection machines for oils extraction withthe 

FOSCs in Nacala Corridor. 

 Workshop and seminar: 

 Assist the organization of the workshop to launch of the G8 New Alliance for Food Security and 

Nutrition for Mozambique; Continue to support the Monitor Group team in its work in 

conjunction with the G-8 initiative; 

 Participate in the two consultation meetings, one with private sector and the other with 

donor/development  agencies for the National Seed Strategy/Policy;  and, 

 Sign an MoU between AgriFUTURO/ SANA with the Cooperatives working under SANA 

assistance to define areas of intervention. 

 

7. ADMINISTRATIVE UPDATE: 

 List of requests to USAID, pending approval: 

 Four success stories are still pending COTR approval: the request was submitted in 2012; 

 Separate Maintenance Allowance for James LaFleur is still pending CO approval. The request 

was submitted in October of 2012; 

 Separate Maintenance Allowance  for Randolph Fleming was submitted in March 2013   

 Other administrative issues:  

 AgriFUTURO’s proposal for the program extension through January, 2014, was submitted in 

January by Abt for approval. USAID granted the extension on February 27, 2013; 

 COR approved the two project videos produced (Institutional and Operational); It is expected 

that the videos be released to the local media in June, 2013;  

 Two international trips occurred during this period: a trip to South Africa with the purpose of 

renewing the VISA for James LaFleur; a trip to Zimbabwe with the purpose of gaining experience 

from implementers of a financing program. Participated in this trip: some technical staff, BOM 

and Banco Terra, headed by the project business development director, Randolph Fleming. 

 Recruitment and New Status of LTTAs:   

 The project administration decided to run the activities of Zambezia Province from Gurue. 

Thus, the project office in Quelimane will be closed down and some staff transferred to 

Gurue office, which will be in the CLUSA premises. As a result, the administrative assistant 

in Quelimane (Lilia  Pene) and the M&E Assistant (Estevao Fraqueza) will have their working 

contracts terminated next May 15, 2013; 

 As  part of the project restructuration, Octavio Machado and Mario Santos will be taking 

the positions of Finance Specialists. These staff members will be responsible for the 

identification of potential beneficiaries of the financing program (AgroCredito); 

 Abel Lisboa in Nacala Corridor was apponted as Nampula office coordinator; 

 Stefano Gasparine in the Nacala Corridor was apponted as Zambzia office coordinator; 

 The project is will be hiring one M&E person and one field technicians for Gurué; 

 The project is will be hiring one field technicians in Nampula to replace Jeremias Aiuba. 
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ANNEX A: PERFORMANCE INDICATORS (EXCEL ILE) 

TABLE 12. FY2013 PERFORMANCE INDICATOR TABLE 

       

  

  FY 2012 FY 2013   

INDICATORS AND 

DISAGGREGATION 
FY12 Oct-Dec Jan-Mar  

TOTAL 

FY2013 

Targets 

FY2013 

% 

Target 

to Date  

FY 13 Explanation 

Private Investment Mobilized (US$) 

   New   $599,980 $2,958,413.80 $3,558,394 $20,051,000 18% 

The total amount of the investment 

reflects investments on: 

a) Beira Corridor:  

- Purchasing of agricultural 

inputs (seeds, pesticides),  

     equipment (tractor and 

harvester), land preparation and  

      weeding  and; 

- Payment of the Loan Security 

Savings  (LSS) at BOM; 

 

- Soybean’s value chain 

activities in both corridors 

are the  major contributors, 

and the investment were 

used to purchase a multiple 

cleaning and packaging 

machine from Norway;  

b) Nacala Corridor:  

- WISSA invested on the 

establishment of sales point 

for processed products; 

- MAP purchased raw cashew 

for processing using on 

capital; and; 

- ACOF invested in a truck 
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with capacity for 4 tons to 

commercialize groundnuts. 

New Jobs Created 

Total 
          

27,325          32,437               33,101  

        

33,101  
          29,743  111% 

The number of new jobs created 

during the two first quarters of FY13 

aggregated across value chain was 

achieved in 111% and the number of 

new female full time equivalent 

employees exceeded the target 

(800%). Most of the jobs were 

generated as a result of:  

a) Beira Corridor:  

- Contributions of soybeans 

activities performed at Barue 

FOSC, PHOENIX and 

AGdPM 

 Nacala Corridor:  b)

- Cashew activities that 

resulted in new hiring’s at 

OLAM factory  

   Male & Female New 
          

11,212             5,112  664 
          5,776  2,418 239% 

   Male & Female Contin. 
          

16,113           27,325               32,437  
        27,325  27,325 100% 

Male 
          

18,286           19,029               19,471  
        19,471  20,137 97% 

      New 
            

6,001               743  442 
          1,185  1,851 64% 

     Continuing 
          

12,285           18,286               19,029  
        18,286  18,286 100% 

   Female 
            

9,039           13,408               13,630  
        13,630  96,606 14% 

     New 
            

5,211             4,369  222 
          4,591  567 810% 

     Continuing 
            

3,828             9,039               13,408  
          9,039              9,039  100% 

Value of targeted exports (US$) 

International Exports 

   Soybean   

$0  $0  

$0  

$0  $0  No soybeans were exported. All 

soybeans are being consumed 

domestically by the poultry industry.  

   Sesame   $700,200  

$0  

$700,200  $5,278,000  13% 

The 2nd quarter (January-March) is 

still characterized mainly by activities 

related to production and some 

crops starting the harvesting season. 

Therefore, no exports of sesame 

took place. Most of the 

buyers/exporters are still negotiating 

the buying price with producer 
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organizations.  

   Groundnut   $325,000  $0  $325,000  $742,950  44% Nothing to be reported 

   Banana   $0  $0  $0  $30,319,703  0% Nothing to be reported 

   Mango   
$0  $0  

$0  
$89,692  

0% 
During the period no mango exports 

took place to international markets. 

   Pigeon peas   $0  $0  $0  $90,675  0% Nothing to be reported 

   Cow peas   $0  $0  $0  $0  $0  Nothing to be reported 

   Butter Beans    $0  $0  $0  $72,540  0% Nothing to be reported 

   Cashews   $4,011,206  $1,108,406  $5,119,612  $8,517,883  60% 

The target on cashew exports was 

met by 60% but we believe that the 

main exports will be covered on the 

next two remaining quarters.  In 

addition, the project ended the 

contract of support with AICAJU in 

December 2012, which makes the 

project loose the group of 

processors filliated to the 

organization. As per our records the 

principal cashew exporter was 

OLAM which exported to Indian 

Market followed by MAP.  

TOTAL    $5,036,406  $1,108,406  $6,144,812  $45,111,000  14%   

Regional  Exports 

   Soy Bean   $0  $0  $0  
$0    

All soybeans are being consumed 

domestically.   

   Sesame   $0  $0  $0  $150,000  0% No exports reported. 

   Groundnut   $22,413  $0  $22,413  

$1,224,920  

2% 

There is ongoing market study to sell 

the groundnuts in potential markets 

of: Malawi, Tanzania and South Africa. 

   Banana   $0  $0  $0  $500,000  0%   

   Mango   $0  $0  $0  $296,768  0%   

   Pigeon peas   $0  $0  $0  $204,750  0%   

   Cow Peas   $0  $0  $0  $0      
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   Butter Beans   $0  $0  $0  $163,800  0%   

   Cashews   $0  $0  $0  $0    No exports reported  

TOTAL    $22,413  $0  $22,413  $2,540,000  1%   

Volume of targeted exports (in Tons) 

International Exports 

   Soybean   

0 0 0 0 0% The soybeans produced in 

Mozambique are consumed 

domestically. 

   Sesame   318 0 318 4,590 7%   

   Groundnut   200 0 200 413 48%   

   Banana 
  

  

0 0 0 

 

104 0% 

 

  

  

   Mango   0 - 0 104 0%   

   Pigeon peas   0 0 0 91 0% Nothing to be reported 

   Cow peas   0 0 0 0    

  Butter  Beans   0 0 0 54 0% Nothing to be reported 

   Cashews   

495 138.85 633.85 851 74% Nacala Corridor contributed to 

meets the target of this indicator in 

74% with OLAM and MAP.  

Regional  Exports 

   Soybean   0 0 0 0 0   

   Sesame   0 0 0 150 0% No exports reported. 

   Groundnut   10 0 10 941 1% 

There is ongoing market study to sell 

the groundnuts in potential markets 

of: Malawi, Tanzania and South Africa. 

   Banana   0 0 0 370 0%   

   Mango   0 0 0 330 0%   

   Pigeon peas   0 0 0 205 0%   

   Cow peas   0 0 0 0 0   

   butter Beans   0 0 0 121 0%   

   Cashews   0 0 0 0 0 
We don’t expect regional exports of 

cashew. 

# of rural HH benefitting directly from USG interventions 
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   Total RRHHs benefited (FY 2010-

2013) 
132,326 72,770 74,889 74,889 135,457 55% 

The total target of rural HH 

benefitting was met by 55%. This was 

possible due to : 

   Male & Female New 63,982 4,426 2,119 6,545 3,131 209% a)     Beira Corridor:   

   Male & Female Contin. 68,344 68,344 72,770 68,344 132,326 52% 

         -   Entry of new members 

within the FOSC approach        

             because producers now 

realized that to get seed ad        

             financial services  (Bank 

BOM) was possible via;  

 

   Male Total 63,960 44,934 46,393 46,393 66,306 70% 

         -   Good negotiation skill were 

found with the  

              associations, as a results a 

good market price was  

              agreed with WFP for maize 

and Abilio Antunes for    

              soybeans;  

     New 22,371 3,345 1,459 4,804 2,346 205% 

-  Massive number of 

producers now adopted      

 production techniques 

recommended by the 

project    

 technical fields.  

     Continuing 41,589 41,589 44,934 41,589 63,960 65% b)     Nacala Corridor:  

   Female Total 68,366 27,836 28,496 28,496 69,151 41% 

          -   The major contributor on 

the entries is “Rei Agro” and  

              Africa Century. 

    New 41,611 1,081 660 1,741 785 222%   

     Continuing 26,755 26,755 27,836 26,755 68,366 39%   

Value of sales (collected at farm level) (US$) 

   Soybean   $92,530  0 $92,530  $8,825,926 1% 
The crop still on growing season. 

Sales will be reported on 3rd quarter  

   Sesame   $8,300  0 $8,300  $2,925,083 0% The crop is in the growing period for 
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this quarter  

   Groundnut   $15,367  0 $15,367  $2,343,044 1% 
The crop still on growing season. 

Sales will be reported on 3rd quarter  

   Cashew   $285,483  $39,655  $325,138  $10,043,000 3% 

Nacala Corridor: Cashew 

contributed sales was US$ 39, 655 

resulting from sales of raw cashew 

from the producer associations 

working with OLINOTU and SANA 

project.  

   Mango   0 0 $0  $52,500 0% 

Beira Corridor: had limited 

information to this indicator because 

most the clients are not willing to 

provide information. 

   Pineapple dom.   $6,034  $0  $6,034  $0 $0 

Nacala Corridor: Process of 

establishment of nursery by 

HORFIPEC one of the project 

grantees.  

   Banana   $0  $0  $0  $156,000 0%   

   Pigeon Peas   $248.27 0 $248  $255,250 0% Nothing to be reported 

   Cow peas   $289.65 0 $290  $437,450 0%   

  Butter Beans   $0.00 0 $0  $255,800 0%   

TOTAL    $408,251.49 $39,655  $447,906  $25,294,053 2%   

Volume of sales (collected at farm level) (in Tons) 

   Soybean   142 0 142 11,624 1% 

Beira Corridor: The Producers 

already submit credit request to 

BOM Bank for market season which 

start end of May. It expected to 

harvest 504 tons form Barue FOSC 

and 100 tons from Mossurize. 

   Sesame   8 0 8 2,817 0% 

The crop still on the field and it 

expected to sell 95 ton from Dombe 

FOSC  to SENWES 

   Groundnut   15 0 15 1,990 1%   



 

31 
 

   Cashew                686                    115  801 19,725 4% 

Nacala Corridor: Cashew sales were 

from farmers associations in Nampula 

assisted by SANA project 

   Mango   0 0 0 368 0% 
Beira Corridor: there is limited 

information for this indicator.  

   Pineapple dom.   1 0 1 0   
No target was set for sales of 

pineapples in the domestic market. 

   Banana   0 0 0 240 0%   

   Pigeon peas   1 0 1 620 0%   

   Cow peas   1 0 1 903 0% Target was not achieved. 

  Butter Beans   0 0 0 552 0% 
We had limited information to set 

this target. 

# of enterprises receiving business development services 

Total # of enterprises 
            

4,721  
4,859 4,875 4,875             4,790  102% 

The target on this indicator was met 

by 102%.  

 

a) Beira Corridor: has a total eight 

new clubs which seven belongs to 

Batani Phaza and one to Manica 

Districts from Barué FOSC, this 

associations are producing soybeans, 

common beans, sesame and maize. 

During the 2nd quarter of FY13 they 

all receive assistance from the 

AgriFUTURO in partnership with 

Fundacao MICAIA, WFP and TNS.    

 

b) Nacala Corridor: The total of four 

new emerging farmers was registered 

from Corredor Agro (CAL) and they 

are going to produce sesame. 

   EF Total (new & cont.) 
               

442  
442 446 446 454 98% 

     New 
               

100  
0 4 4 12 33% 

     Continuing 
               

342  
             442  442 442 442 100% 

   FA (FA w/i FOSC) Total (new & cont.) 
            

4,251  
4,384 4,395 4,395 4303 102% 

    New 
            

1,666  
133 11 144 52 277% 

     Continuing 
            

2,585  
4,251 4,384 4,251 4,251 100% 

   Processors Total (new & cont.) 12 13 13 13 14 93% 

    New 6 1 0 1 2 50% 

     Continuing 6 12 13 12 12 100% 

   Input suppliers Total (new & cont.) 16 20 21 21 19 111% 

   New 11 4 1 5 3 167% 

     Continuing 5 16 20 16 16 100% 
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Value Agricultural loans    

Total Value Agricultural loans   $450,500  $217,744  $668,244  $3,239,616 21% Backed by DCA:  

   Backed by DCA   $21,241  $76,695  $97,936  $1,393,552 7% 

Beira Corridor: 102 farmers from 

which 17 are women received loans a 

total loan of US$18,200 backed by 

the DCA from BOM and 

US$76,994.56 from Banco Terra.  

     Male loan recipient   $19,241  $75,501  $94,742  $996,449 10%   

     Female loan recipient   $2,000  $1,194  $3,194  $397,103 1% Not backed by DCA:  

   Not backed by DCA   $429,259  $141,049  $570,308  $1,846,064 31% 

Beira Corridor: Not backed DCA 

five male from AgDevco 

correspondent to. the loans was to 

use on land preparation, purchase 

agricultural equipment ( tractor, 

harvester), inputs (pesticides   

     Male loan recipient   $420,672  $129,789  $550,461  $1,240,066 44%   

     Female loan recipient   $8,587  $11,260  $19,847  $605,998 3% 

Nacala Corridor: US$122,849 from 

non DCA basically for land 

preparation and purchase of 

agricultural inputs. 

# of public-private partnerships formed as a result of AgriFUTURO assistance 

   Total PPPs (excluding public)   1 1 2 4 50%   

   ASC   0 0 0 1 0% 
Nacala: Lozane Farms, MADAL & 

SAG, Both: Grupo Soico, AJAP 

   FOSC   1 0 1 0   
Nacala: Korosho, Fabricas de Grupos 

Yanuss; Beira: Moz Tea, IDE 

   GDA w/Private Co   0 0 0 0   Nacala: Corvus 

   Financial: DCA   0 0 0 1 0%   

   Financial: non-DCA   0 1 1 2 50% ASS Microcredit 

   Public Org   0 0 0 3 0% 
Nacala: PRODEZA, World Vision 

Beira: IFDC  

# of hectares under improved technologies or management practices as a result of USG assistance 

Total # of ha improve. Seeds (new & cont.) 44,382 54,771 62,809 62,809 29,826 211% Number of hectares under improved 
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technology resulted of massive use of 

improved seeds on both corridors as 

well as expansion of areas of 

production. The major contributors 

are CAL and OLINOTU which 

provided agricultural inputs. 

Male & female new 
          

25,262  
         10,389                 8,038          18,427  6,468 285% 

  

Male & female Contin. 
          

19,120  
44,382 54,771 44,382 44,382 100% 

  

   Male Total 
          

31,221  
38,434 44,043         44,043  35,565 124% 

  

    New 
          

18,237  
           7,213  5,609         12,822  4,344 295% 

  

     Continuing 
          

12,984  
31,221 38,434         31,221  31,221 100% 

  

   Female Total 
          

13,161  
16,337 18,766         18,766  15,285 123% 

  

    New 
            

7,025  
           3,176  2,429           5,605  2,124 264% 

  

     Continuing 
            

6,136  
13,161 16,337 13,161 13,161 100% 

  

Total # of ha mechanization (new & cont.) 9,172 11,832 19,869 19,869 6,302 315% 

Nacala Corridor: Producers 

expanded their areas in response to 

supply of mechanized services on 

land preparation and the CAL and 

OLINOTU are the major 

contributors as a result of the grants 

impact that both companies received. 

Male and female new 
            

4,870  
           2,660                 8,038          10,697  1,746 613% 

  

Male & female Contin. 4,302 9,172 11,832 9,172 9,172 100%   

   Male Total 
            

6,884  
9,300 14,909         14,909  8,197 182% 
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   New 
            

3,963  
2416 5,609           8,025  1,313 611% 

  

    Continuing 
            

2,921  
6,884 9,300           6,884  6,884 100% 

  

   Female Total 
            

2,288  
2,532 4,960           4,960  2,721 182% 

  

    New 
               

907  
244 2429           2,672  433 617% 

  

     Continuing 
            

1,381  
2,288 2,532 2,288 2,288 100% 

  

Total # of ha using inoculants   3,266 11,304 11,304 2,912 388% 

The Producers cultivating soybeans 

are using inoculants compared to last 

quarter which resulted in the 

expansion of areas. 

Male and female new 
            

1,261  
           1,061                 8,038            9,099  495 1838% 

  

Male & female Contin. 
            

2,205  
2,205 3,266 2,205 3,466 64% 

  

   Male Total 
            

2,659  
2,456 8,065           8,065  3,065 263% 

  

     New 
            

1,114  
911 5,609           6,520  406 1606% 

  

     Continuing 
            

1,545  
1,545 2,456           1,545  2,659 58% 

  

   Female Total 
               

807  
810 3,239           3,239  896 361% 

  

    New 
               

147  
150 2429           2,579  89 2897% 

  

     Continuing 
               

660  
660 810 660 807 82% 

  

Total # of ha with one or more 

technology/mgmt practice 
44,382 29,509 37,547 37,547 50,800 74% 

It is expected that all farmers will 

expand areas resulted of massive use 

of improved seeds provided on credit 

basis  from BOM Bank and that some 
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of those will use other technologies. 

Male and female new 
          

25,262  
         10,389                 8,038          18,427  6,468 285% 

  

Male and female cont. 
          

19,120  
19,120 29,509 19,120 44,382 43% 

  

   Male Total 
          

31,221  
20,197 25,806         25,806  35,565 73% 

  

     New 
          

18,237  
           7,213  5,609         12,822  4,344 295% 

  

     Continuing 
          

12,984  
12,984 20,197         12,984  31,221 42% 

  

   Female Total 
          

13,161  
9,312 11,741         11,741  15,285 77% 

  

     New 
            

7,025  
3176 2429           5,605  2,124 264% 

  

     Continuing 
            

6,136  
6,136 9,312 6,136 13,161 47% 

  

# of private enterprises and producers organizations that applied new technologies or management practices  

Total # organizations 
            

4,694  
4,799 4,815 3,059 4,770 64% 

In this period there 4 new producers 

organization was registed from Rei 

Agro. One input supplier namely 

Concer - Worldwile to provide 

sesame seeds. 

   EF Total (new & cont.) 
               

420  
440 444 366 438 84% 

Beira Corridor registed 8 new clubs 

that joined to Barue  FOSC and 

producing soybeans, sesame and 

beans.  

     New 
                 

78  
20 4 24 18 133% 

  

     Continuing 
               

342  
             420  440 342 420 81% 

  

   FA (FA w/i FOSC) Total (new & cont.) 4,251 4,333 4,345 2,679 4,303 62%   

  New 
            

1,666  
82 12 94 52 181% 
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     Continuing 
            

2,585  
4,251 4,333 2,585 4,251 61% 

  

   Processors Total (new & cont.) 7 8 8 7 10 70%   

     New 
                   

1  
1 0 1 3 33% 

  

     Continuing 
                   

6  
7 8 6 7 86% 

  

   Input suppliers Total (new & cont.) 16 18 18 7 19 37%   

     New 
                 

11  
2 0 2 3 67% 

  

     Continuing 
                   

5  
16 18 5 16 31% 

  

# of farmers and others who have applied new technologies or management practices as a result of USG assistance 

   Total applying tech. (new & cont.) 
        

115,178  
121,341 126,237 54,261 125,006 43% 

Beira Corridor:  The project 

promoted field days focus on use of 

good practices refer to use of 

inoculants, pesticides, improved seed, 

sowing, conservation agriculture that 

members learned from the project 

and applied in their field.   

Male and female new 
         

71,976  
6,163 4,896         11,059  9,828 113% 

Nacala Corridor: The management 

practices focus on use of improved 

seeds (sesame and cowpeas) and 

mechanization. 

Male and female cont. 
         

43,202  
115,178 121,341 43,202 115,178 38% 

  

   Male Total 
          

72,936  
78,070 81,236         37,812  79,473 48% 

  

   New 
          

43,424  
           5,134  3,166           8,300  6,537 127% 

  

     Continuing 
          

29,512  
72,936 78,070         29,512  72,936 40% 

  

   Female Total 
          

42,242  
43,271 45,001         16,449  45,533 36% 
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     New 
          

28,552  
           1,029  1,730           2,759  3,291 84% 

  

     Continuing 
          

13,690  
42,242 43,271 13,690 42,242 32% 

  

# of members of cooperatives and farmers associations (Feed the Future definition) 

   Total Male & Female   0 1,075   99,000 0%   

   # Males    0                   676    60,500 0% 
The target was achieved for this 

quarter.   

   # Females                        399    38,500 0%   

# of members of legalized cooperatives and farmers associations (ATB definition) 

   Total Male & Female   5,263 0 5,263 33,000 16%   

   # Males    4,322 0 4,322 21,000 21%   

   # Females    941 0 941 12,000 8% 

This shows the quarterly numbers 

using the ATB definition but we do 

not have a corresponding target.  

Number of policies, regulations, administrative procedures: 

Analyzed   0 0 0 4 0% See policy table for details. 

Presented consult.   0 0 0 4 0% 

Presented enactment   0 0 0 2 0% 

Approved   0 0 0 2 0% 

Implem. begun   0 0 0 4 0% 

Gross margins per hectare for emerging farmer crops 

Soybeans   N/A     $560 0%   

Groundnuts   N/A     $440 0%   

Sesame   N/A     $195 0%   
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ANNEX B: POLICY TABLE (EXCEL FILE) 

TABLE 13. POLICY TABLE, FY2013  
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ANNEX C: TABLES SHOWING STATUS OF GRANTS 

TABLE 14. GRANTS PERFORMANCE TABLE,JANUARY TO MARCH, FY13 

Source: AgriFUTURO, April 2013.  

  

 

Grantee  Type of grant ITEM USD   Status Corredor  

IKURU Seed Capital Office and warehouse 

construction 

$68,225.00 Construction is in progress with some 

delays from the constructor. The 

constructor complained about lack of 

material in Nampula city. At the 

moment of this report the walls were 

completed until the middle of the 

building. 

Nacala 

CORREDOR 

AGRO/GrainPro 

Discretionary Grant Storage units for grains $10,000.00 The storage units were delievered to 

the beneficiaries in February. 
Nacala 

UNILURIO Seed Capital Laboratory Construction $ 100,000.00  

 

Award fully signed. Paid the installment 

of US$10 000. Nacala 

GRAMITER Discretionary Grant Equipment to calibrate & clean 
grains 

$10,000.00 Beneficiary received the equipment 
Nacala 

SEMENTES  

NZARA YAPERA 
ASC 

Planters   JD 1010 2ROW  $16,500.00  Delivered  

Tractor JD 5303  $6,950.00  Delivered  

Seed Cleaner  $30,500.00  Seed cleaner paid for and grantee has 

been advised to apply to CPI for 

clearance of importation. Supplier to 

confirm date of delivery shortly. 

 

Warehouse construction  $39,354.27  Construction in  in progress.Last 

payment will be made before the end 

the of April and is going to be use to 

terminate the building.  

Beira 

Total $93,304.27   

ISPM Seed Capital Laboratory Equipment $100,000.00 The equipment arrived in Beira on the 

3rd of February and ISPM is traying to 

get examption of the duties, the 

process has been submited to the 

Chimoio local Government and now is 

waiting for approval    

Beira 

NJERENJE 

Seed Capital Boom- sprayer  $6,405.69  Delivered 

Beira 

 Planter  $22,242.00  Delivered 

 Accessories  $12,840.00  Paid not delivered 

 Tractor  $37,769.38  Delivered 

 Total  $79,257.07   

EVRETZ Seed Capital Maize Milling Plant  $58,389.10  The delivery of the equipment still 

pending with the supplier  

Beira  Soya Extruder  $10,000.00  In progress 

 Shed Construction  $16,000.00  Still under constrcution  

 Total  $84,389.10   

WISSA   $7,000 The contract warded in 20th of 

Marchand waiting for provider to build 

the cantenee.  

Nacala 

HORFIPEC   $3,500 Was paid to supply but pending the 

instalation of the system of irrigation 
Nacala 

DENGO Seed Capital Construction (roof and paint) $50,000.00 Wainting for grantee to finalize phase 

1 which is the construction of the 

warehouse walls.  

Beira 
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ANNEX D: SUCCESS STORY

 


